ID	0	Task Name	Duration	Start	Finish	Predecessors	Resource Names	n 12, '11
1		Implement FuseFS functions	1 day?	Sun 6/19/11	Sun 6/19/11		Lou	
2		Implement FUSE delete	1 day?	Sun 6/19/11	Sun 6/19/11		Catalino	Catalino
3	III	Implement FUSE move	1 day?	Sun 6/19/11	Sun 6/19/11		Lou	Lou
4	III	Implement FUSE write	1 day?	Sun 6/19/11	Sun 6/19/11		Lou	Lou
5	III	Implement FUSE read	1 day?	Sun 6/19/11	Sun 6/19/11		Lou	Lou
6		Setup Sinatra App/Framework	2 days?	Fri 6/17/11	Sun 6/19/11			
7	III	Sinatra Configuration	1 day?	Fri 6/17/11	Sat 6/18/11		Lou	Lou
8		Sinatra Implementation	1 day?	Sun 6/19/11	Sun 6/19/11	7	Lou	Lou
9		Implement mapping to Twitter API	4 days?	Sun 6/19/11	Wed 6/22/11			
10		Return User information as JSON	1 day?	Sun 6/19/11	Sun 6/19/11		Catalino	Catalino
11		Get a tweet by user ID as JSON	1 day?	Sun 6/19/11	Sun 6/19/11		Catalino	Catalino
12	111	Get users' latest tweets as JSON	1 day?	Sun 6/19/11	Sun 6/19/11		Catalino	Catalino
13		Get a user's @mentions as JSON	1 day?	Sun 6/19/11	Sun 6/19/11		Catalino	Catalino
14	III	Create a new tweet w/ JSON	1 day?	Wed 6/22/11	Wed 6/22/11		Catalino	Cata ino
15		Search for a hashtag, return results with JS0	1 day?	Wed 6/22/11	Wed 6/22/11		Catalino	Cata ino
16		Fetch Pics and save locally	1 day?	Wed 6/22/11	Wed 6/22/11		Lou	Lou
17		Implement CURL loading of URL	1 day?	Wed 6/22/11	Wed 6/22/11		Lou	Lou
18		Integration Testing	1 day?	Sun 6/26/11	Sun 6/26/11	1,6,9		
19	-	FUSE with Sinatra	1 day?	Sun 6/26/11	Sun 6/26/11		Lou	Lou
20		Sinatra with Twitter API	1 day?	Sun 6/26/11	Sun 6/26/11		Catalino	Cata lino
21	-	Project Demo	1 day?	Wed 6/29/11	Wed 6/29/11	18		6/29
22	-	Project Deadline	1 day?	Wed 7/6/11	Wed 7/6/11	21		_

